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CCR No. 96-0389 Logged Date 4/15/96 Rev. Request Type

Priority Routine Urgent Emergency Affected Release Change Class

Title (description)    TLG CCR Beta - Science Office Equipment Relocation

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

none

RTM Changed Start New Baseline

Problem
The science office MAC and SUN (Observer) are not placed next to each other.

Proposed Solution
Put the science office MAC and SUN (Observer) next to each other in the computer room.
     Note
This planhas been reviewed in advance by Eisenstein

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B Rel. IR1 SCDO Supp SMO Subconts

Other

Cost: None x Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Timothy Gubbels
Signature Date

Office Science Ofc. Office Manager
Signature Date

Disposition Approved Approved w/Comment Deferred Disapproved

Comments:

CCB Chairperson
Signature Date
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